
NORFOLK 
SOUTHERN 02-Dee03 

Detailed Estimate for Grade Crossing Warning Devices 

CitylState: BEMENT, IL 
MilePost: D-356.67 

State Proj. No.: 
S&E Proj No.: 04.0588 

Man Days: 84 

Road: TR60 
DOT/AAR: 479156A 

County: PlATT 

File Number: 061-04.525 
AFE: F01766 

***Purchases - Other'"" 

Meals and Lodging: $6,960.00 

Rental of Equipment: $15,210.00 
(2 Truck, 1 Backhoe wl Trailer 
and 1 Pipe-Pusher for 21 Days) 

Construction Supervision Vehicle: $290.00 

Contingencies: $530.00 

Purchases -Other Total: $22,990.00 

*** Material and Additives*** 

Material Cost: $88,810.00 

Sales and Use Tax: $4,440.00 

Material Handling .Freight: $8,440.00 

Material Total: $1 01,690.00 

***Labor and Additives'*' 

Labor Cost: $17,890.00 
(4 man crew at $852.00 a day for: 21 days) 

Payroll Tax & Overheads: $15,490.00 

Preliminary Engineering: $9,390.00 

Construction Supervision: $5,050.00 

Labor Total: $47,820.00 

Subtotal: $1 72,500.00 

Credit: $0.00 
(Salvage/Scrap) 

Project Total: $1 72;500.00 

Estimated on: 02-Dec-03 Estimated by: ndr3j 

Estimate valid for 1 year from date of estimate 
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NORFOLK - SOUTHERN 

Detailed Estimate for Grade Crossing Warning Devices 

CitylState: MILMINE, IL 
MilePost: D-360.27 

State Proj. No.: 
S&E Proj. No.: 04.0556 

Man Days: 112 

Road: TR28 
DOTIAAR: 479160P 

County: PIATT 

File Number: 061-04.526 
AFE: FO1767 

***Purchases - OtheP** 

Meals and Lodging: $9,280.00 

Rental of Equipment: $20,280.00 

(2 Trucks, 1 Backhoe w/ Trailer 
and 1 Pipe-Pusher for 28 Days) 

Construction Supervision Vehicle: $380.00 

Contingencies: $560.00 

Purchases -Other Total: 

*** Material and Additives*'* 

$108,060.00 Material Cost: 

Sales and Use Tax: $5,400.00 

Material Handling -Freight: $10,270.00 

Material Total: 

$30,500.00 

$123,730.00 

**'Labor and Additives'"' 

Labor Cost: $23,860.00 

(4 man crew at $852.00 a day for: 28 days) 

Payroll Tax & Overheads: $20,660.00 

Preliminary Engineering: $11,610.00 

Construction Supervision: $6,740.00 

Labor Total: $62,870.00 

Subtotal: $21 7,100.00 

Credit: $0.00 
(Salvage/Scrap) 

Project Total: $217,100.00 

Estimated on: 09-Dec-03 Estimated by: ndr3j 

Estimate valid for 1 year from date of estimate 
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NORFOLK 
SOUTHERN JJD’ mArL 8 -3 

2 6-Nov-03 

Detailed Estimate for Grade Crossing Warning Devices 

CitylState: MILMINE, IL 
MilePost: D-361.34 

State Proj. No.: 
S&E Proj. No.: 04.0557 

ManDays: 88 

Road: TR20 
DOTlAAR: 479162D 

County: PIATT 
AFE: FO1768 

File Number: 061-04.527 

***Purchases -Other*** 

Meals and Lodging: $7,290.00 

Rental of Equipment: $15,930.00 
(2 Trucks, 1 Backhoe wl Trailer 
and 1 Pipe-Pusher for 22 Days) 

Construction Supelvision Vehicle: 

Contingencies: 

$300.00 

$520.00 

Purchases - Other Total: $24,040.00 

*** Material and Additives*** 

Material Cost: $93,140.00 

Sales and Use Tax $4,660.00 

Material Handling .Freight. $8,850.00 

Material Total: $106,650.00 

***Labor and Additives*** 

Labor Cost: $1 8,740.00 

(4 man crew at $852.00 a day for: 22 days) 

Payroll Tax & Overheads: $16,230.00 

Preliminary Engineering: $9,850.00 

Construction Supervision: $5,290.00 

Labor Total: $50,110.00 

Subtotal: $1 80.800.00 

(Salvage/Scrap) 
Credit: $0.00 

Project Total: $180,800.00 

Estimated on: 26-Nov-03 Estimated by: ndr3j 

Estimate valid for 1 year from date of estimate 



0 
N 

- 

E x l , .  0-3, y 2 

r N r  



1 



- 

P 

m 
Ki 

3 n 
l l  
I I  

+ z 
2 
I 

'4 
m 

z 

e * w 

I 



! 





I 

lo 

e 

$1 
c -, 
rr 
2' 


